
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Parks and Recreation Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  January 7, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

 
 

B.F. Phillips Community Park – Phase 2 
 

The contractor has been working on utilities and should have them completed by the 
end of February, weather permitting.  They have been pulling electric for parking lot 
lighting and should start earthwork for the parking lots in the next couple of weeks. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 Staff has received and executed a copy of the settlement agreement from the bonding 

company.  We will be presenting this to City Council for their consideration and action.  
If approved by City Council, Staff will begin making preparations to secure another 
contractor to complete the projects. 

 
Hummingbird Park 
 
 Staff has received and executed a copy of the settlement agreement from the bonding 

company.  We will be presenting this to City Council for their consideration and action.  
If approved by City Council, Staff will being making preparations to secure another 
contractor to complete the projects. 



  

 
 

Hickory Street Tail Project 
  

Staff is in the process of attempting to obtain the necessary easements.  It is probable 
that this effort will take 3-4 months to complete.  The construction will begin as soon as 
possible. 

 
Dog Park 
 

Staff awaits direction from the Parks and Recreation Board. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

Staff has received bids and will be taking a construction contract to City Council for 
their consideration and approval prior to the end of March. 
 

Preston North 
 
The plans are currently being reviewed and approved by various city departments.  
We will attempt to put the project out to bid in late February or early March. 
 

Youth Center Park 
 
Plans are at 75% completion.  The consultants continue to make progress and the 
project will be bid as soon as possible. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has 

been placed on hold due to slope failure. 
Lebanon Road – Dallas North Tollway to Teel – The project is out to bid and bids 

should be received on February 16th.  If the project is within budget, Staff will 



  

proceed with obtaining City Councils approval and execution of a construction 
contract. 

Lebanon Road – Dallas North Tollway to Legendary – The project is out to bid and 
bids should be received on February 16th.  If the project is within budget, Staff 
will proceed with obtaining City Councils approval and execution of a 
construction contract. 

Warren Parkway – Legacy Drive to Dallas North Tollway – The project is out to bid 
and bids should be received on February 16th.  If the project is within budget, 
Staff will proceed with obtaining City Councils approval and execution of a 
construction contract. 

Wade Boulevard – Ohio Drive to Parkwood – A portion of this project is complete 
from Parkwood to Preston Road.  We need an easement to carry the trail east 
to Ohio.  Staff has begun working on obtaining these easements. 

Main Street – Teel Parkway to FM 423 – Staff has begun evaluating the project.  Staff 
is considering expanding this project to include the area from DNT to Teel 
Parkway. 

Cottonwood Creek– DNT to Legacy – Staff has begun evaluating the project. 
 
 
 


